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Background 
• Requested by Avondale in 2009 CIP 

Prioritization, approved 

• Project provides 

– Drainage outlet to Agua Fria for developing 
2.2 Sq. Mi. area south of I-10, including 
Avondale City Center 

– Drainage along Van Buren 

– Trail connection to Agua Fria River 

– Landscaped channel to enhance community 
character 

• Design Concept Report prepared 

 



Project Features 
• 10-year design flows  

• Phase I - 8,300 lf Agua Fria to 113th Ave 

– Landscaped channel on north side of Van 
Buren with multi-use trail 

– Utilizes existing retention basins 

– Agua Fria Levee penetration with box culvert 

– Box culverts at road crossings 

• Phase II - 9,500 lf 113th to 99th 

• $13.8 Million estimated cost 

 

 



Agua Fria east levee at Van 
Buren  



Channel will utilize existing 
retention basins 



Channel-Industrial area 



Channel-Residential area 



Channel-City Center area 



Upcoming milestones 

• 2013-Complete DCR 

• 2013-Agreement with Avondale for Design, 
Rights of Way Acquisition, Utility Relocation, 
Construction, Operation  & Maintenance 

• 2013-14 Prepare Final Design 

• 2013-15 Acquire Rights of Way for Project 

• 2014-15 Relocate conflicting utilities 

• 2015-16 Construct Phase I 



Questions? 


